EUROPEAN HERITAGE, DIGITAL MEDIA AND THE INFORMATION

(Università degli Studi)

Teaching ADVANCED PROJECT **MANAGEMENT**

GenCod A004201

Owner professor Valentina NDOU

Teaching in italian ADVANCED PROJECT Course year 2

MANAGEMENT

Teaching ADVANCED PROJECT

MANAGEMENT

SSD code ING-IND/35

Language ENGLISH

Curriculum INTERNAZIONALE

Reference course EUROPEAN HERITAGE, DIGITAL MEDIA AND THE

Course type Laurea Magistrale

Credits 6.0

Teaching hours Front activity hours:

42.0

For enrolled in 2016/2017

Taught in 2017/2018

Location

Semester First Semester

Exam type Oral

Assessment Final grade

Course timetable

https://easyroom.unisalento.it/Orario

BRIEF COURSE DESCRIPTION

Introduction

Project life-cycle

The processes of project management

The Project charter

The scope of project and Time Management

Management of project costs Management of project quality Human resource management

REQUIREMENTS

No specific pre-requisities for the course

COURSE AIMS

The course has the objective to offer basic and advanced knowledge to program and manage projects. The teaching seeks to create professional profiles able to respond to needs of public and

private sector for the ideation, development and evaluation of the project proposal.

TEACHING METHODOLOGY

- Face-to-face Lecturers

Seminars

- Project work

ASSESSMENT TYPE

Project work - 40 %

Written Exam - 60%

ASSESSMENT SESSIONS

Questions related to the contents of the course. Questions related to the project work developed.



FULL SYLLABUS

Introduction

- · The context of project management
- · European, national and regional programs (Horizon2020, FESR, PON, COSME, Erasmus, etc)
- · Standards and e Certifications (II PMBOK® Guide)
- · Terminology

Project life-cycle

- · Relation between product and project lifecycle
- · The phases of the project
- · The relationship between phases

The processes of project management

- · Introduction to the processes of PM
- · The 5 groups of PM processes
- · The 9 areas of PM knowledge

The Project charter

- · Develop the project charter
- · Develop the plan of project management

The scope of project and Time Management

- · Define the project scope
- · The processes of Time Management
- · Define the activities
- · Resource estimation
- · Develop and control scheduling

Management of project costs

- · The processes of Time Management
- · Cost estimation
- · Budget determination
- · Cost control

Management of project quality

- · Quality planning
- · Execute the quality control

Human resource management

- · Develop the HR resources
- · Manage the project team

REFERENCE TEXT BOOKS

A guide to the project management body of knowledge, Project Management Institute. Lecturer notes.

